

Sample plan for a fictional client. Every name and figure on this page is made up to show the format. Your own plan is written after a 30-minute chat about your operation.

PREPARED FOR	OPERATION	MOVING FROM	PREPARED BY
Example Haulage Ltd	4 depots, 85 vehicles	Spreadsheets and a legacy TMS	Nick Dyson, after our call

WHAT I RECOMMEND

Sign with your chosen vendor, but start with the smallest depot and do not set a go-live date until its rate cards have been tested against a real month of jobs.

Your biggest depot carries most of the pallet network work, which is where errors are most visible to customers. Go live there second, once the method is proven.


WHERE YOU ARE

- Each depot prices work its own way. Rates sit in three spreadsheets and one person's head.
- Invoicing takes the finance team about a week after month end.
- The vendor's plan covers configuration and training, not your data.
- Your contract with the legacy system ends in March.

WHAT YOUR VENDOR WILL LEAVE TO YOU

- Cleaning customer, subcontractor and fleet data before it is loaded
- Turning spreadsheet rates into rate cards the system can use
- Proving invoices match before you switch off the old system
- Training planners on their own work, not demo data

NEXT 90 DAYS



MAIN RISKS AND HOW TO HANDLE THEM

RISK	LEVEL	HOW TO HANDLE IT
Rates do not migrate cleanly	High	Test every rate card against a real month of jobs before any go-live date is set.
Legacy contract ends before the last depot is live	Medium	Ask the legacy supplier now for a three-month rolling extension.
Planners fall back to spreadsheets	Medium	Name a lead planner per depot and remove spreadsheet access after week two live.

DECISIONS NEEDED FROM YOU

- ☐ Which depot goes first
- ☐ Who owns rates once the system is live
- ☐ Whether to extend the legacy contract

IF YOU WANT MY HELP

I can run this plan with you, or just the parts your team is short of: data, rates, training or go-live support. The plan is yours to use either way.